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MEMORANDUM FOR:
STAT FROM:

SUBJECT:

, at 1000 hours, 12 May 1988.

STAT

- Chairman, ILSP Working Group

STAT

16 May 1988

ILSP Working Group Members, Alternates and Meeting Attendees’

ILSP Working Group Meeting Minutes - 12 May 1988

The scheduled meeting of the ILSP Working Group (ILSP) was held
The following representatives were present:

ILSP

ILSP

OIT

ILSP

ILSP

ILSP

DA Alternate
DCI/Admin

DCI Representative
OIT/CED Representative
DCI Admin

0S/PSD

DS&T Alternate
ILSP

ILSP

0S/HSD

DO Representative
NBPO Representative
0S Representative
OTE/AD

NESA

PCS/CSS

OEA

DI Alternate
CED/SI
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SECRET
SUBJECT: = ILSP Working Group Meeting Minutes - 12 May 1988
The meeting followed the scheduled agenda. (Attachment 1)
2. 01d Business
A. The minutes of the previous meeting were approved without
_ ‘ comment .
STAT o B. The Alternate DO Representative is
3. OL Topics
STAT A. briefed changes in the latest ILSP schedule
(Attachment 2). OIT underfloor work has been completed
on the ground and second floors for OTS and on the third,
fourth,and fifth floors for OSWR. OL carpet and furniture
installation has been completed on the first and third floor
for OTS. The NESA/OEA areas on the sixth floor should have
the carpet/furniture installation completed by 13 May 1988.
B. A partial schedule for the South Tower (ST) with anticipated
completion dates for OL 100% drawings to OIT has now been
appended to the North Tower schedule. The SE date is in
question because of continuing significant requested changes.
C. DA Components will be the last to be scheduled and moved
into the NHB.
STAT D. [;________}provided an update on the fit-up work in the NHB.
e stated that the OTS renovation on the ground floor of the

North Tower has been completed. Construction drawings and
specifications for the five OSWR equipment rooms requiring
HVAC and electrical modifications on the third, fourth, and
fifth floors North Tower has been solicited for bids. Bids
are due 17 May 1988, Estimated time of completion for
construction is 15 July 1988. Construction documents for

SECRET
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SUBJECT: ILSP Working Group Meeting Minutes - 12 May 1988

FI

OGC are in process with SHE§G. Sixty percent review of the
construction documents will be held in the office of SH&G on
the 19 May 1988, Estimated date for SH&G to complete the
construction documents is 2 June 1988. OIT office space
design drawings are approximately two months behind schedule,
and remain ongoing. Fifteen of the eighteen areas

have been completed in design and inputted into the CADD.
ILSP received 100% design drawings for OIG. These ‘
drawings will be passed on to SH&G to produce construction
documents. Two of the four OTE classrooms are in 100%
review and will be sent back to the A§E for a final
submission. The other two OTE classrooms are in 100% design
and the layout has been submitted to OIT. Thirty-five
percent design review drawings for the Office of

Personnel, Special Activity Services were reviewed with
comments from the component. They will be located on

the fourth floor adjacent to the Atrium. Thirty-five
percent design drawings for PPS/DO have been submitted and
negotiations for changes are on going. Comments from the
component will be forward to the A§E for 95% design
submittal. ILSP is at ground zero with SE/DO design, after
four months of design reviews. ILSP has put a hold on their
project until they can finalize their requirements. SE/DO
is in a two month slip of their original move of

February 1989. 0SO/SPD is in 100% design and has been
inputted into the CADD. Drawings will be given to

OIT for their work by early next week. Design Branch is
producing 35% drawings for AF/DO. A block diagram will be
submitted first to see if all requirements can be met.

commented on the NHB survey work and stated that

requirements gathering for the balance of OP is continuing
and office space design will follow. Requirements gathering
for the DO/Task Force on the third floor and OMS Gym are
under way.

commented that the work order for alarm power in

the North Tower has been completed.

G. [:::::::::}reported on the status of carpet, partition

and furniture work and referred to the ILSP schedule
changes reported earlier. These activities are on
schedule.[D:JISJnew phone number is| Jand he is now
located in Hqs. He is the POC for the partition and
furniture questions.

SECRET
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SECRET

SUBJECT: ILSP Working Group Meeting Minutes - 12 May 1988

H. There were no new OL issues or concerns.

of OIT underfloor work for OTS and OSWR. He said that
all wiring for component moves through September are now
complete.

STAT B. TheSCenter will be down from 1600 on 27 May until
the afternoon of 30 May 1988, during which time it will be
' moved to NHB. The ST freight elevator is availa
STAT in the move as well as the NT freight e
STAT . ‘will give a post mortem briefing on theTgIaLQIL}Center move

after its completion.

C. North Tower alarm wiring will be completed by 13 May 1988.
D.. There were no new OIT issues/concerns.
5. OS Topics

A. The south BB room, needed by 1 June 1988, has not yet been
‘alarmed and the necessary conduit and wiring has not been
completed. OIT is working on this activity now and it is
expected that the alarm will be functional by 23 May 1988.

B. There is no change in the policy on safes in the
NHB at this time. Several components, including SE and
AF, have requested floor space for safes in their
requirements. '

C. The DI has expressed concern about the safety aspect of
* 0S's planned tempest shield monitoring system that will
be installed in about one year. OMS has been contacted
and a paper is being written on the subject. There appears
to be no health problem with this system. Any relevant
information will be communicated to employees in the future
“by OMS. '

4. OIT Topics .
STAT ' a A [::::::::::}discussed the ILSP schedule for completion

SECRET
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SUBJECT: ILSP Working Group Meeting Minutes - 12 May 1988

D. 0S Issues/Concerns

STAT - 1) S expressed concern over the conduit status
' o of the badge processing (PASS) machines. An Action Item
STAT ‘ (ILSP-60) was assigned to| | to provide

the status on this subject.

6. General Issues

A. There were no General Issues/Concerns.

7. Action Item Review .

\STAT ILSP-23 DO Alternate - Closed ‘ ‘ ’ ‘
named | DO -
\

STAT ILSP-57 Phone service to work areas in NHB (e. g.
mechanical rooms.) - Closed _ ILSP

STAT - 1LSP-58 Insure underfloor area on second ‘ ‘
floor_is cleaned - Closed ILSP

STAT ILSP-59 01d and new room numbers on CAD
drawings - Closed ILSP

9. Action Items Assigned

STAT ILSP-60 Provide status of conduit for 4th floor ILSP
NHB entrance badge processing machines. OIT
10. The next ILSP WG meeting is scheduled for 26 May 1988 at 1000 in
3E14 HQs. - : _
iSTAT '

SECRET
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ILSP WORKING GROUP
AGENDA
12 MAY 1988

— OLD BUSINESS

- Review/Approval of Minutes of previous meeting

-~ OL TOPICS

S1VXT Overview of ILSP Schedule

Status of NHB Fit-up Work

Status of NHB Survey Work

Status of Alarm Power Drops

STAT
STAT

‘Carpet, Partition & Furniture Progress Report

Issues/Concerns?

STAT

- OIT TOPICS

Status of PBX, Wang, and special wirihg work in NHB

Status of Computer Systems relocation

Status of Alarm Wiring conduit work

Issues/Concerns?

STAT  _ os ToPICS

Status of Alarﬁ work in NHB

Safes in the NHB - Current Status

Tempest - Any Updates?

Issues/Concerns?
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- GENERAL ISSUES OR CONCERNS?

- DA
0/DC1
- DI
- DO
DS&T

— ACTION ITEM REVIEW

- NEXT MEETING: 26 MAY 1988, 10:00 3El4 HQS
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3 V UNCLASSIFIED

' -3 Information Service Centers
-4 Fit-up of OL stdrage areas only
-5 Fit-up of OIT storage/office areas
-6 Fit-up of OP office area around OMS Infirmary only' .

-7 0SO/SPD only, temporary assignment per DDAAmemo 2/23/88

-8 Fit-up of OTE classrooms only (4A012, 4F030, 4F032, 4F034)

-9 Fit-up of north tower OS space only.
N/A Not Applicable

? Date not yet supplied or verified

UNCLASSIFIED
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ACTUAL completion date (dates Qithout asterisks are PLANNED dates)
-1 Fit-up of OTS core area

-2 OP Employee Services Center

-3 Pianned for IG/Audit. Reaésigned to CIC by DDCI on 4/12/88.

-4 Information Serviées Cepﬁers‘(DAC, Mail, Registrf)

-5 Managed by IMS

-6 Restricted to OS use only

-7 Managed by OIT

-8 DO Task Force space

-9 Fit-up of OTE classrooms only

-ld Fit-up of OMS Infirmary only

-11 DI/Historical Intelligence Collection
N/A  Not Applicabie

? Date not yet supplied or verified

UNCLASSIFIED

Declaséified in Part - Sanitized Copy Approved for Release 2013/12/13 : CIA-RDP93B00099R000700120020-0




